

~~SECRET~~

CONFIDENTIAL

TO: Inspection Branch/PD/OL

DATE: 27 March 1961

DOC	<u>17</u>	REV DATE	<u>050580</u>	BY	<u>010956</u>
ORIG COMP	<u>095</u>	OPI	<u>56</u>	TYPE	<u>02</u>
ORIG CLASS	<u>3</u>	PAGES	<u>1</u>	REV CLASS	<u>C</u>
JUST	<u>22</u>	NEXT REV	<u>201</u>	AUTH	HR 18-2

CONTRACT NO.: 051-1045-9
T.O. 16-20087-9
 REPORT NO.: 6
 (If final, so state)

Contractor

Address

Commodity/Service OS-5, BFO Classification SECRETNo. of Prototypes 1-Prototype
80-Production Contract Completion Date April 1961The Contractor is on schedule ☒ Yes ☐ NoThe Contractor will remain within his allocated funds ☒ Yes ☐ NoAn extension of time will be necessary ☐ Yes ☒ NoAll phases of the technical progress are satisfactory ☒ Yes ☐ NoThe overall performance of this contractor is: ☒ Satisfactory☐ Subject to Improvement☐ Unsatisfactory

NOTE: If unsatisfactory or subject to improvement, indicate reasons under comments

Comments Rework of the OS-5's is now approximately 60% complete. The contractor estimates delivery by the end of April without any difficulty.Recommended Action Continued MonitoringDate of Visit to Contractor's Plant 22 March 1961

Inspected by:

Division: OC-E/R+D-EP

Extension:

APPROVED:

for Chief Engineering Staff, OC

~~SECRET~~

CONFIDENTIAL